NOVA EXPERIMENT

STATUS REPORT - AEM JUNE 24, 2013

S. R. Magill - ANL



POWER OUTAGES

* Were are reviewing our procedures for recovery
after power outages.

« We experienced it several fimes last week.

» There are about 63 power outages per year most of
them in summer.



FAR DETECTOR ASSEMBLY

@  The Intensity Frontier NOVA Far Detector Assembly Progress

Status Date: 1 7JUN




FAR DETECTOR COMMISSIONING
HIGHLIGHTS

« Recently completed full electronics
installation/commissioning in first diblock (1/14™ of
the Far Det)

 DAQ partifioning for multiple detector element
running fested successfully
« NDOS
* FD complete electronics with APDs
« FD pattern data in Data Concentrator Modules

- Shifters have developed standard commissioning
and operating procedures over past 3 months

» Prepared for 24-hour shift coverage with return of
NUMI beam



FAR DETECTOR PROGRESS
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NOvA Construction Progress [ 384 PVC modules per Block)
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NOVA Cumulative View as of 10 June:

o PVC Extrusions Completed
at Extrutech + 2

— Planned Extrusions + 2

o PVC Modules Completed at
Minnesota

—PManned PVC Modules

o Modules Assembled at Ash
River

—Planned Modules Assembled

o Modules filled with
scintillator

—Flanned Modulesfilled with

scintillator

o Modules with APDs

—Flanned Moduleswith APDs

it blocks




